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Reference Reach 1.1 miles of instream habitat Lemhi LSWCD/IDFG BOR Lane 2025

0.25 miles of instream habitat IDFG Contractor Seifert 2021

0.5 miles of instream habitat BOR Contractor L3AO - L3 2026

Olson Property Above Reference Reach 2 miles of instream habitat Lemhi LSWCD ? 2024
Eagle Valley Ranch, Subreach 1 1.2 miles of instream habitat Lemhi IDFG BOR Contractor 1 Aug 2021

1.25 miles of instream habitat 2 Aug 2022

0.8 miles of instream habitat 3 Aug 2023

0.75 miles of instream habitat 4 Aug 2024

Eagle Valley Ranch, Subreach 4 0.35 miles of instream habitat Lemhi IDFG IDFG Contractor ? 2022-2023?

QB-Jackson 17mile 1.75 miles of instream habitat Lemhi LSWCD BOR 2? 2026

Buckhorn Ranch 0.7 miles of instream habitat Lemhi TU or IDFG 2027

Split River 1 miles of instream habitat Lemhi TU BOR Split River 2024-2025

1 miles of instream habitat Peterson 2025

0.94 miles of instream habitat Knight 2026

Lemhi Hayden Reach 0.91 miles of instream habitat Lemhi LSWCD/IDFG IDFG Contractor 3 2021-2023

Snyder 6 miles of instream habitat Lemhi LRLT BOR Contractor 2-4 2025-2028

Tyler Ranch 1 miles of instream habitat Lemhi LRLT LRLT Contractor
Mainstem Below L-58C

(2-3 phases)
2023-2024

0.5 miles of instream habitat LRLT Contractor L-61 Side Channel ?

1 miles of instream habitat Other Mainstem Work ?

Lockes Lemhi 1.33 miles of instream habitat 2027

L-63 Ditch 0.75 miles of instream habitat Lemhi LRLT LRLT Contractor ? 2025

Beyeler 0.25 miles of instream habitat Lemhi TU BOR Springs Feb 2021

0.84 miles of instream habitat Upper Sep 2021

0.4 miles of instream habitat Middle Sep 2022

0.44 miles of instream habitat Lower Sep 2023

Canyon Creek 0.61 miles of instream habitat Lemhi TU BOR 2 Sep 2022

Hayden Creek BLM/USFS 0.77 miles of instream habitat Lemhi TU or IDFG ? 2024

Hayden Creek Tonsmeire 1 miles of instream habitat Lemhi LRLT LRLT Contractor ? 2027

Hayden Creek Hermits 0.5 miles of instream habitat Lemhi TU TU Contractor 1 2021

Hayden Creek Hermits-BLM section 0.6 miles of instream habitat Lemhi TU TU Contractor 1 2022

Eighteenmile Foster-Ellsworth 1.25 miles of instream habitat Lemhi TU BOR Contractor ? 2023

Texas Creek - Ellsworth 2.8 miles of instream habitat Lemhi TU 2 2025

Hawley Creek BDA's 4 miles of instream habitat Lemhi LSWCD USBWP 5 2021-2025

Big Timber Diversion Consolidation Diversion consolidation Lemhi ? ? 2023-2024

Big Timber Penny 0.55 miles of instream habitat Lemhi ? ? 2027

39.09

Lower Pahsimeroi Sho-Ban 1.4 miles of instream habitat Pahsimeroi TU BOR Lower Pahsimeroi 2027

River Valley Ranch 0.5 miles of instream habitat Pahsimeroi IDFG Spring 2022

River Valley Ranch 1.2 miles of instream habitat Pahsimeroi 2024

Last Chance Ranch 0.87 miles of instream habitat Pahsimeroi IDFG BOR Springs 2021

Last Chance Ranch 0.27 miles of instream habitat Springs Reconnect 2022

Last Chance Ranch 0.54 miles of instream habitat Pahsimeroi Side Channel 2023

Last Chance Ranch 1.17 miles of instream habitat Pahsimeroi 2023

Last Chance Ranch 0.47 miles of instream habitat Near Hatchery 2024

Whitworth/Big Springs Creek Ranch 0.6 miles of instream habitat Pahsimeroi IDFG BOR Duck Creek 2020

Whitworth/Big Springs Creek Ranch 0.58 miles of instream habitat IDFG Lower Duck Creek 2023

Whitworth/Big Springs Creek Ranch 0.9 miles of instream habitat IDFG Whitworth Little Springs 2021

Whitworth/Big Springs Creek Ranch 0.56 miles of instream habitat IDFG
Patterson Big Springs 

phase 1
2022

Whitworth/Big Springs Creek Ranch 1.48 miles of instream habitat IDFG
Patterson Big Springs 

phase 2
2023

Whitworth/Big Springs Creek Ranch 1.45 miles of instream habitat IDFG Patterson Big Springs 2024

Whitworth/Big Springs Creek Ranch 0.24 miles of instream habitat IDFG Mayrick Cr Reconnect 2023

Whitworth/Big Springs Creek Ranch 0.77 miles of instream habitat IDFG Pahsimeroi Latimer 2025

Dowton Spring Rehab/Fencing 0.48 miles of instream habitat Pahsimeroi IDFG Last Chance Springs 2025

Pahsimeroi Restoration Krenz Property 0.27 miles of instream habitat Pahsimeroi phase 1 2022

Pahsimeroi Restoration Krenz Property 0.85 miles of instream habitat Pahsimeroi IDFG Pahsimeroi phase 2 2023

Big Creek Ranch 2.6 miles of instream habitat Pahsimeroi IDFG IDFG/USBWP BDAs 2021

Big Creek Ranch 0.66 miles of instream habitat IDFG Below Hooper 2025

Big Creek Ranch 0.68 miles of instream habitat IDFG Big Creek 2026

Big Creek Confluence 1.1 miles of instream habitat Pahsimeroi CSWCD Big Creek 2025

Friehe Ranch (LRLT easement) ? miles of instream habitat Pahsimeroi IDFG Goldberg Creek 2025

Bar G Ranch 0.97 miles of instream habitat Pahsimeroi TU Muddy Springs phase 1 2022

Bar G Ranch 1.12 miles of instream habitat TU Muddy Springs phase 2 2023

Bar G Ranch 1.1 miles of instream habitat TU Pahsimeroi 2024

P17 Headgate and Fish Screen ? miles of instream habitat Pahsimeroi CSWCD Pahsimeroi 2025

Muddy Springs Hayes Property 1.58 miles of instream habitat Pahsimeroi CSWCD
CSWCD 

Contractor

Muddy Spring Phase 1 

and 2
2024

Sulphur Creek Diversion Improvement diversion improvement Pahsimeroi CSWCD
CSWCD 

Contractor
Sulphur Creek 2025

PBSC2 Diversion Improvement diversion improvement Pahsimeroi CSWCD
CSWCD 

Contractor
Patterson Big Springs 2024

Sulphur Creek - LTPB 2.29 miles of instream habitat Pahsimeroi IDFG Sulphur Creek 2026

BLM Below P16 0.75 miles of instream habitat Pahsimeroi IDFG Pahsimeroi 2026

Circle Pi Ranch 2.56 miles of instream habitat Pahsimeroi IDFG
Pahsimeroi phase 1 and 

2
2026

Morgan Ranch 1.4 miles of instream habitat Pahsimeroi IDFG
Pahsimeroi phase 1 and 

2
2027

BLM Island Parcel 0.64 miles of instream habitat Pahsimeroi IDFG Pahsimeroi 2027

Flying Joe Suite Project Assessment N/A restoration assessment Pahsimeroi Multiple Pahsimeroi muli-phased 2027

IDFG Dowton Lane 1.99 miles of instream habitat Pahsimeroi IDFG Pahsimeroi multi-phased 2027

34.04

Sawtooth Hatchery Reach miles of instream habitat Upper Salmon TU BOR Contractor 2? 2028-2029

Elk Meadows LTPB miles of instream habitat Upper Salmon ? 1 2024
Pole Creek - Habitat Work miles of instream habitat Upper Salmon Custer SWCD BOR 2 2024-2025

Goat Creek - Screen/Pipeline diversion improvement Upper Salmon Custer SWCD NRCS 1 2025

Iron Creek - Divesion diversion improvement Upper Salmon Custer SWCD NRCS 1 2025

Elk Creek - Diversion diversion improvement Upper Salmon Custer SWCD NRCS 1 2026

Fourth of July Creek - Diversions diversion improvement Upper Salmon Custer SWCD NRCS 1 2027

Boulder Creek -Fencing riparian fencing Upper Salmon/East ForkCuster SWCD NRCS 1 2027

Road Creek -Bridge barrier removal Upper Salmon/East ForkCuster SWCD IDFG 1 2023

Wests Fork of East Fork miles of instream habitat Upper Salmon/East ForkCuster SWCD NRCS 2027
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